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DATE: AUGUST 28, 1992
FROM: PETER GURIA, OSC REGION V, RS1l, GROSSE ILE, MI

TO: D.DIETRICH/ATIN: T.JOHNSON, USEPA, OSWER,WASH.D.C....... (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, Thioeeeeeneeenncennes ... (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI.....(VIA FAX)
M.McCUE/ATIN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO,IL....... (VIA FAX)
T.KRUBGER-ATIN: T.BRANIGAN, ORC, CHICAGO, IL...veeeesnns (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, TLiuveveerneeennocnnooanns (VIA FAX)

P.OLIIIA, MDNR ERD, P.0.BOX 30028, IANSING, MI 48909....(US MATL)
M.VANDERLAAN, MDNR,38980 SEVEN MILE RD,LIVONIA,MI 48152. (US MATL)
J.REARDON, DETROIT FIRE DEPT...ccccesceoccccesconacsanen (US MAIL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET...(VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION, DETROIT, MI
POIREP NO.: 10 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO
IATTTUDE: 42°23'47" LONGITUDE: 83°07'28"

START DATE: 06/16/92

OOMPLETTION DATE:

1. STITUATION:

A. WEATHER: MOSTLY CLOUDY AND WARM, TEMPERATURES RANGING FROM HIGH
70'S TO MID 80'S, WITH 90% HUMIDITY. MODERATE WEST - NORTHWEST
WINDS 2 - 5 MPH. PERIODIC RAIN SHOWERS TUESDAY - FRIDAY.

B. CONTINUOUS RAIN ON THURSDAY 8/27 AND FRIDAY 8/28 RECREATED SLOPPY
SITE CONDITIONS. CREW CONTINUES WITH "WATER MANAGEMENT."

C. SITE HAS REMATNED SECURE. NO PROBLEMS TO REPORT.

D. PRELIMINARY ANALYTTCAL RESULTS BY OFF-SITE LAB QONFIRM
CONTAMINATION AT AN AVERAGE APPROXTMATE DEPTH OF 9-10 FEET BENEATH
THE SURFACE.

E. DISPOSAL ARRANGEMENTS FINALIZED FOR WASTE OIL AND WATER. BEGAN TO
SHIP WASTE OIL, AND DECON WATER OFFSITE FOR TREATMENT AND DISPOSAL.

2. ACTIONS TAKEN:

A.  FIELD SCREENING WITH PHOTOVAC 10S50 GC OOMPLETED. TAT CHEMIST
DEMOBED 8/21.

B. SHIPPED 24 SAMPLES TO LOCAL IAB FOR CONFIRMATION ANALYSIS 8/24 &
8/26; 74 SAMPLES SUBMITTED TO DATE.

C.  BOC STUDY ONGOING. 16 SAMPLES COLLECTED 8/25. D. DULLINGER INC.
MOBED CRANE ON-SITE 8/25. OOMPLETED BREAKING UP AND LOADING
NONHAZARDOUS CONCRETE 8/28. SHIPPED A TOTAL OF 308 YD3 CONCRETE
FOR RECYCLING AT DULLINGER, INC., BROWNSTOWN, MI. 8/26.

E.  REMOVED AND CONSOLIDATED HAZARDOUS DEBRIS FROM MAINTENANCE GARAGE.
BUILDING 8/25.

F.  CONTINUE TO PUMP OIL/WATER FROM LOW LYING ARFAS AND CONTATNMENT
STRUCTURES AS NECESSARY. LIQUIDS PROCESSED THROUGH OIL/WATER
SEPARATOR AND OIL SKIMMED TO TEMPORARY HOLDING TANK.

G.  COLLECTED AND SHIPPED PPE/PLASTIC CONTAINER COMPOSITE SAMPLE TO
THREE SEPARATE DISPOSAL FACILITIES FOR ACCEPTANCE 8/27.

H. SHIPPED TWO 40 YD3 ROLLOFF OF NONHAZARDOUS DEBRIS TO MIC, DETROIT,
MI FOR LANDFIIL 8/28.
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D.

CONTINUE DISPOSAL OOORDINATION FOR PPE/DEBRIS, AND SLUDGE DEERIS

WASTE STREAMS WITH I.T. T&D COOORDINATOR.

CONTINUE SHIPPING OIL AND WATER FROM DESIGNATED HOLDING TANKS AND
ARFAS. SHIP DEBRIS CONTAMINATED WITH COAL FINES AND #2 OIL WEEK

OF 8/31. EXPECT DISPOSAL OOMPLETION BY WEEK OF 9/7.

REMOVE THE INTERCEPTOR TRENCH AND CONTAMINATED SOIL, AND BACKFILL
WITH CLEAN CIAY WEEK OF 8/31.

REMOVE REMATNING 2 USTs WEEK OF 8/31.

4. KEY ISSUES:

A.

ITEP SUBCONTRACT BID DELAYS IN REMOVAL AND DISPOSAL OF REMAINING
WASTE STREAMS AND REPORTING OF ANALYTICAL RESULTS FROM THE EOC
CONFTRMATTION ANLAYSIS CONTINUE TO AFFECT THE REMOVAL'S PROGRESS.
OSC CONTINUES EFFORTS TO EXPEDITE REMOVAL AND DISPOSAL OF WASTE
STREAMS AND TO SECURE THE SITE UNTIL PHASE II BBEGINS IN SPRING OF
1993.

5. ESTIMATED COSTS: (AS OF 8/27/92 ~ 1900-55):

EPA

TOTAL:

BUDGETED TOTAL TO DATE REMATNING
$1,200,000.00 *$387,471.16 $ 812,528.84
$ 342,000.00 **$112,529.65 $ 229,470.35

$ 163,400.00 $ 42,460.00 $ 120,940.00

$1,705,400.00 $542,460.81 $1,162,939.19

* THIS INCLUDES $ 96,205.85 IN AWAIT BILILS.
** TAT COST INCLUDES MULTIPLIER



